
Saint Paul Development Project Timeline (last revised 7/1/2013)

2013

Episcopal Homes (1890 University): May/June 2013 – Nov. 2014 
TDC: 45M; BO: 30M; VOP: 7.5M; Sec 3: 3M

Rolling Hills Apartments: Construction start: approx. Jul. 8, 2013
TDC: 14.7M; BO: 5.8M; VOP: 1.45M; Sec 3: 580K.

City Limits (2700 University):
Construction start: Spring 2014 TDC: 37M

Ordway Remodel: Apr. 2013 – Sept. 2014
TDC: 32M; BO: 24.7M; VOP: 6.18M

Victoria Park Apartments: February 2013 – August 2014
TDC: 25M; BO: 9.3M; VOP: 2.4M

2014

Lowertown Ballpark: May 2013: Spring 2015
TDC: 54M; BO: 38M; VOP: 9.5M

Jun’13    Jul        Aug         Sept       Oct         Nov        Dec         Jan ‘14    Feb       Mar          Apr        May Jun        Jul        Aug        Sept         Oct          Nov

Hamline Station: Construction Start Approx. Jan. 2014
TDC: 12.6M; BO: 8.4M VOP: 1.9M; Sec 3: 790K  

Jun’13    Jul        Aug         Sept       Oct         Nov        Dec         Jan ‘14    Feb       Mar          Apr        May Jun        Jul        Aug        Sept         Oct          Nov

Saint Philip’s Garden: Dec. 2012 – Dec 2014
TDC: 10.2M; BO: 5.5M; VOP: 1.37M

Saint Albans Park (627 Selby Ave): Construction start: Jul., 2013
TDC: 14.6M; BO: 11.6M; VOP: 2.9M; Sec 3: 1.6M.

TDC – Total Development Cost

BO – Total Business Opportunities
VOP – Vendor Outreach Program Opportunities
Sec 3 – Section 3 Opportunities

Pending: Details may change

In progress: Construction underway



Penfield Development: Jul. 2012 – Dec. 2013
TDC: 43.9M; BO: 37.9M; VOP 9.5M: M

Pioneer-Endicott: Jul. 2012 – Dec. 2013
TDC: 31M; BO: 27.5M; VOP: 6.875M

Schmidt’s Brewery Housing: Nov. 2012 – May. 2014
TDC: 100M; BO: 68M; VOP: 25M; Sec 3: 5.3M

Payne/Maryland Ctr: TDC: 
15M; BO: 9.9M; VOP: 2.5M

West Side Flats Apts: Jan. 2013 – Aug. 2014
TDC: 30.5M; BO: 20.6M; VOP: 5.2M; Sec 3: 1.4M
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